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. November 14, 2016-November 18, 2016

07:30-18:00

Eric Daly

Freld Accourxtant ' 10 | 3 “Carpentersw

Operators 10

T&D Coordinator 10

Techs

ffDeﬁcﬂpnn .
Cubic Yard Boxes

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronically to OSC for review when off-site. 1900-55 can
be compiled in date ranges when verbally authorized by OSC.

2. T&D Coordinator authorized Off-Site hours to finalize T&D Award and support T&D shipments.

3. Excavate any additional sampling test pits as requested by HP, continue excavation of identified sections of Area 5 as per OSC/HP direction, load material in super sacks/

"1700 linear feet of 6 foot chain link fence with base piafes,

hardware, sand bags. (Area 5 and 1 fencing) (as of 8-28-16)
Core Drill 0 2,000-4000 gallon water tank 1
Office Trailer Small (8’x 20”) Crew & Instrument 2 34,000 pound excavator 1
Air Compressor-100 psi 1 8X28 Dress out/screening trailer 1
Mini Excavator- <10 K 1bs. 1 Copier MFP M577 1
Pressure Washer- 2500-<3000 psi 1 Forklift- walkie, (Pallet Jack) 1
60k 1bs-65k 1bs Excavator with thumb 1 GES Vehicle (4 trucks) 4
10kw-15kw 1 Heated Toilet Unit (cleanout once per week starting 11/01/16) 1
Exhaust fans for GNBC air system 4 Plywood-Enough for pathway from parking lot to Area 9 TBD

Conex Box
Non-Haz Debris Roll Off 1 Skid Steer 1
Office Trailer Large (8°%40’) 2 Skid Steer Attachment: Bucket 1
Skw-10kw Generator 5 Skid Steer Attachment: Forks 1
Canopy-10x10 2 Storage Conex Container (40°) 12
300 linear feet of 6 foot chain link fence with base plates, hardware 1 Super Sacks 300
and sand bags (GNBC Office work area)
Car port canopy for Decon Tent 2 Wash Stand 1
185 CFM air compressor with 300 foot air house 0 Wireless Internet Router 2
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C
respirator radioactive particle cartridges)
Fork Lift- telescopic 6000 Ib off road 1
Office Chairs

store in Conex Boxes adjacent to Area 5 or consolidate in specific non-containerized staging areas in preparation for load out (DBA Rates).

Mobilize truck scale by 11/16/2016.

Start organizing GNBC Office area cubic yard boxes for disposal. Record weights and place each truck load in separate Conex Box.

4
5.
6.  Put cold patch asphalt in holes around parking lot.
7. Prepare site for holiday shutdown.

8

OSC needs to be‘notrﬁed when off-site hours worked & for what specific task. Extended work hours author 1zed as needed by the OSC and will be listed in next DWO.

Indrvrdual crew members may Work drfferent posrtrons Wlthm a Work day dependmg on need (For example an operator could Work as a carpenter one day)

I certify that the above work is ordered and authorized by the contractor in the

performance of the above cited delivery order.

I acknowledge receipt of this work order

Signature of OSC

Signature of Contractor’s Representative




